COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 28/ 2018

ESTI MATE SUMVARY 09: 46: 03
CONTI D C20750 ESTI MATE NO 0007 FI NL SPEC YR: 2005
PCN: 20750- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 93.0 DAYS TIME ALLOW 93 WORK DAYS
US50C STORM SEVERS 20TH AND 21 PERCENT TIME:  100. 00 ORI G TI ME ALLON 93 WORK DAYS
PRQJECT NO. STAO050A- 027
US50C STORM SEVER 21st LANE
NAME OF ROAD:
PRQJECT COUNTI ES: PUEBLO
CONTRACTOR:
TONY J. BELTRAMO AND SONS | NCORPORATED PAY PERI OD ENDI NG 08/ 28/ 2018 DATE TIME STARTED 01/12/2018
1541 STOCKYARD ROAD DATE LET 12/ 21/ 2017 DATE WORK BEGAN  01/17/2018
DATE AWARDED 12/ 28/ 2017 DATE TI ME STOPPED 08/07/2018
DATE CONTRACT EXECUTED 01/12/2018 DATE ACCEPTED 08/ 07/ 2018
PUEBLO CO 81001 (719)544- 4744 DATE NOTI CE TO PROCEED 01/12/2018
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI: $ 1,817, 975. 11 PARTI Cl PATI NG $ 1,817,975. 11 $ 2,106. 19
AWARD PRQIECT AMT: $ 1,762,738.75 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 1,817,975. 11 2,106.19
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1,817, 975. 11 2,106. 19
TOTAL CLAI M5 $ 0.00 RETAI NAGE 0.00 1, 500. 00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1,817, 975. 11 3, 606. 19
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 1,817, 975. 11 3, 606. 19
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 3, 606. 19

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20750 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20750-BI D ESTI MATE RUN 08/ 28/ 2018
PRQJECT: STAO50A- 027 ESTI MATE NO 0007 09: 46: 03
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00220 Renoval of Asphalt Mat 6, 058. 000 5, 850. 000
Sy 208. 000 2,080. 00
10. 00000 6, 058. 000 60, 580. 00
0010 202-00250 *Renpval of Pavenent Marking 2,776. 000 2,776.000
SF 0. 000 0. 00
0. 80000 2,776.000 2,220.80
0015 202- 05026 Sawi ng Asphalt Material (6 |nch) 6, 467. 000 6, 467. 000
LF 0. 000 0. 00
1. 00000 6, 467. 000 6, 467. 00
0020 203-01500 Bl adi ng 5. 000 5. 000
HOUR 0. 000 0. 00
20. 00000 5. 000 100. 00
0025 203-01597 Pot hol i ng 170. 000 170. 000
HOUR 0. 000 0. 00
70. 00000 170. 000 11, 900. 00
0030 208- 00002 Erosi on Log Type 1 (12 Inch) 0. 000 0. 000
LF 0. 000 0. 00
13. 00000 0. 000 0. 00
0035 208- 00035 Aggr egat e Bag 0. 000 0. 000
LF 0. 000 0. 00
4. 00000 0. 000 0. 00
0040 208-00051 StormDrain Inlet Protection (Type I) 0. 000 0. 000
LF 0. 000 0. 00
7.00000 0. 000 0.00
0045 208-00052 StormDrain Inlet Protection (Type II) 0. 000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0. 00
0050 212-00006 Seedi ng (Native) 0. 000 0. 000
ACRE 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0055 213-00004 Ml ching (Weed Free Straw) 0. 000 0. 000
ACRE 0. 000 0. 00

1, 000. 00000 0. 000 0. 00
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PCN: 20750-BI D ESTI MATE RUN 08/ 28/ 2018
PRQJECT: STAO50A- 027 ESTI MATE NO. 0007 09: 46: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 304-06000 Aggregate Base Course (C ass 6) 2,314.530 2,314.530
TON 0. 000 0. 00
37.00000 2,314.530 85, 637. 61
0065 403-00720 Hot M x Asphalt (Patching) (Asphalt) 841. 230 840. 960
TON 0.270 26. 19
97. 00000 841. 230 81,599.31
0070 411-10255 Emul sified Asphalt (Sl ow Setting) 60. 000 60. 000
GAL 0. 000 0. 00
1. 00000 60. 000 60. 00
0075 602-00000 Rei nf orcing Steel 0. 000 0. 000
LB 0. 000 0. 00
5. 00000 0. 000 0. 00

0080 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 279. 000 279. 000
LF 0. 000 0.00
166. 85000 279. 000 46, 551. 15
0085 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 152. 000 152. 000
LF 0. 000 0. 00
179. 50000 152. 000 27,284. 00
0090 603-01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 16. 000 16. 000
LF 0. 000 0.00
199. 75000 16. 000 3,196. 00
0095 603-01365 36 Inch Reinforced Concrete Pipe (Conplete In Place) 1, 288. 000 1, 288. 000
LF 0. 000 0. 00
211.10000 1, 288. 000 271, 896. 80
0100 603-01425 42 Inch Reinforced Concrete Pipe (Conplete In Place) 24. 000 24. 000
LF 0. 000 0.00
219. 75000 24.000 5,274.00
0105 603-01545 *54 Inch Reinforced Concrete Pipe (Conplete In Place) 2, 465. 000 2, 465. 000
LF 0. 000 0. 00
294. 95000 2, 465. 000 727,051.75
0110 603-05024 24 Inch Reinforced Concrete End Section 1. 000 1. 000
EACH 0. 000 0.00

1, 500. 00000 1. 000 1, 500. 00
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PCN: 20750-BI D ESTI MATE RUN 08/ 28/ 2018
PRQJECT: STAO50A- 027 ESTI MATE NO. 0007 09: 46: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 604-19015 Inlet Special (15 Foot) 2. 000 2.000
EACH 0. 000 0. 00
10, 300. 00000 2.000 20, 600. 00
0120 604-19110 Inlet Type R L 5 (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
6, 700. 00000 1.000 6, 700. 00
0125 604-30005 Manhol e Sl ab Base (5 Foot) 0. 000 0. 000
EACH 0. 000 0. 00
4,200. 00000 0. 000 0. 00
0130 604-30010 Manhol e Sl ab Base (10 Foot) 15. 000 15. 000
EACH 0. 000 0. 00
8, 500. 00000 15. 000 127, 500. 00
0135 604-39000  Manhol e Speci al 1. 000 1.000
EACH 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0140 619-10240 24 Inch Wl ded Steel Pipe 110. 000 110. 000
LF 0. 000 0. 00
208. 00000 110. 000 22, 880. 00
0145 625-00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
20, 700. 00000 1. 000 20, 700. 00
0150 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
187, 000. 00000 1.000 187, 000. 00
0155 626-01104 Public Information Services (Tier V) 1. 000 1. 000
LS 0. 000 0. 00
3, 000. 00000 1. 000 3, 000. 00
0160 627-00011 *Pavenent Marking Paint (\Waterborne) 71.000 71.000
GAL 0. 000 0. 00
65. 00000 71.000 4,615. 00
0165 630-00000  *Fl aggi ng 89. 000 89. 000
HOUR 0. 000 0. 00

22.20000 89. 000 1, 975. 80
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PCN: 20750-BI D ESTI MATE RUN 08/ 28/ 2018
PRQJECT: STAO50A- 027 ESTI MATE NO. 0007 09: 46: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 630-00007 *Traffic Control Inspection 111. 000 111.000
DAY 0. 000 0. 00
100. 00000 111. 000 11, 100. 00
0175 630-00012 *Traffic Control Management 23. 000 23. 000
DAY 0. 000 0. 00
400. 00000 23. 000 9, 200. 00
0180 630-80335 *Barricade (Type 3 MA) (Tenporary) 7.000 7.000
EACH 0. 000 0. 00
85. 00000 7.000 595. 00
0185 630-80341  *Construction Traffic Sign (Panel Size A) 52. 000 52. 000
EACH 0. 000 0. 00
25. 00000 52. 000 1, 300. 00
0190 630-80342  *Construction Traffic Sign (Panel Size B) 22.000 22. 000
EACH 0. 000 0. 00
25. 00000 22.000 550. 00
0195 630- 80355 *Portabl e Message Sign Panel 0. 000 0. 000
EACH 0. 000 0. 00
1, 300. 00000 0. 000 0. 00
0200 630-80358  *Advance Warning Flashing or Sequencing Arrow Panel (C 2. 000 2. 000
Type
ype) EACH 0. 000 0. 00
550. 00000 2.000 1, 100. 00
0205 630-80360  *Drum Channel i zi ng Devi ce 89. 000 89. 000
EACH 0. 000 0. 00
20. 00000 89. 000 1, 780. 00
0210 630-80370  Concrete Barrier (Temporary) 500. 000 500. 000
LF 0. 000 0. 00
42.00000 500. 000 21, 000. 00
0215 630-80380 *Traffic Cone 130. 000 130. 000
EACH 0. 000 0. 00
5. 00000 130. 000 650. 00
0220 630-80384 *Tubul ar Mar ker 50. 000 50. 000
EACH 0. 000 0. 00

20. 00000 50. 000 1, 000. 00
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PCN: 20750-BI D ESTI MATE RUN 08/ 28/ 2018
PRQJECT: STAO50A- 027 ESTI MATE NO. 0007 09: 46: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 630-85011 I mpact Attenuator (Tenporary) 72.000 72.000
DAY 0. 000 0. 00
35. 00000 72.000 2,520.00
0230 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0235 700-70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0240 700-70019 F/ A Asphalt Cenment Cost Adjustnent -1,474.860 -1,474.860
F A 0. 000 0. 00
1. 00000 -1,474.860 -1,474. 86
0245 700- 70023 F/ A On-The-Job Trai nee 640. 000 640. 000
F A 0. 000 0. 00
1. 00000 640. 000 640. 00
0265 700-70100 F/ A Rel ocate Fiber Optic Line 12, 725. 750 12, 725. 750
F A 0. 000 0. 00
1.00000 12,725. 750 12,725.75
CAT 0200 CURRENT AMI $ 1,803,975.11$ 2,106.19$% 1, 803,975. 11

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0250 620- 00002 Field Office (Cass 2) 1. 000 1. 000
EACH 0. 000 0.00
7, 000. 00000 1. 000 7,000. 00
0255 620- 00012 Field Laboratory (C ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
0260 620-00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0.00
2, 000. 00000 1. 000 2,000. 00
CAT 0400 CURRENT AMT $ 14,000.00 $ 0.00% 14, 000. 00

PRQJECT TOTAL CURRENT AMI $ 1,817,975.11$% 2,106.19$ 1,817,975.11



